
Activity Date

Site Approval by State Board of Education September 2008 √

Concept Approval by State Board of Education February 2009 √

Referendum Date March 2009 √

Design Development Complete November 2009 √

Construction Documents Complete/Final Review March 2010 √

Design & Funding Approval by State Board of Education April 2010

Project out to Bid April 2010

Bid Opening April 2010

Final Funding Approval by the Commissioner of Education May 2010

*Bond Sale Spring 2011

Substantial Completion February 2012

Occupancy April 2012

Space Definition State/Local Local Only Total 

New Construction 50,196 2,399 52,595
Renovation 14,086 0 14,086

Total 64,282 2,399 66,681

*Bond date contingent upon Legislative appropriation.
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